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• NOTE: In the event of inclement weather or operational problems planned work may be rescheduled.  Motorists are urged to call for a 
current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at 
www.6091215.dot.ca.gov. 

 

  
 

 
 
 
 
 
 
 
 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
We give you the “facts,” so you can relax! 

Freeway Closure Date/Time Type of Work 
 

I-215 northbound from the 60/91/215 
interchange to the Blaine St./3

rd
 St. 

Overcrossing – alternate lane closures 
 

 
 

12/18 to 12/11, 9 p.m. to 6 a.m. 
 

 
 

Bridge Work 

 
I-215 southbound from the 60/91/215 
interchange to the Blaine St./3

rd
 St. 

Overcrossing – alternate lane closures 
 

 
 

12/18 to 12/22, 9 p.m. to 5 a.m. 

 
 

Bridge Work 

 
I-215 southbound from the Blaine St./3

rd
 

Overcrossing to the Canyon Crest Dr. 
Undercrossing - alternate lane closures 

 
 

12/18 to 12/22, 10 p.m. to 5 a.m. 
 
 
 

 
 

AC Paving 

The 60/91/215 Fast Fax network is provided by Caltrans to inform motorists of planned construction activities and helpful commuting tips for 
the 60/91/215 Interchange and Freeway Improvement Project.  The following closures are expected to occur as part of the 60/91/215 

Improvement Project.  Please call Caltrans’ Terese Lagana at (909) 383-4416 should you have any questions on the closures.  

 

San Bernardino 

Moreno Valley 
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Freeway Closure Date/Time Type of Work 
 

I-215 southbound from the University Ave. 
Undercrossing to the Box Springs 
Overhead – alternate lane closure 

 

 
 

12/18 to 12/22, 8 p.m. to 6 a.m. 
 

 
 

Place K-Rail 

 
I-215 northbound from the Box Spring 

Overhead to the Blaine St/3rd. 
Overcrossing – alternate lane closures 

 

 
 

12/18 to 12/22, 9 p.m. to 4 a.m. 
  

 

 
 

AC Paving 

 
I-215 southbound at the Central Ave. 

Undercrossing to the 60/215 interchange 
– lane closure 

  

 
 

12/18 to 12/22, 11 p.m. to 6 a.m. 
 

 
 

Road Excavation 

 
SR91 westbound from the 
14

th
 St. Overcrossing to the  

SR60W/I-215 Interchange –  
alternate lane closure 

 

 
 

12/18 to 12/22, 9 p.m. to 5 a.m. 
 

 
 

Place K-Rail 

 
SR91 eastbound from the 

14
th
 St. Overcrossing to the  

SR60W/I-215 Interchange –  
alternate lane closure 

 

 
 

12/18 to 12/22, 10 p.m. to 6 a.m. 
 

 
 

AC Paving 

 
SR60 westbound at the Day Street 

Undercrossing to the 60/215 interchange 
– lane closure 

 

 
 

12/18 to 12/22, 8 p.m. to 5 a.m. 
 

 
 

AC Paving 

 

 

 

 

 
 
The following ramps and connectors are subject to full closures primarily in conjunction with work on the 
adjacent mainline.  Closures – when they occur – will be within the dates and times below.  No two consecutive 
ramps will be closed at the same time. 

Ramp/Connector Closures Date/Time Type of Work 

 
I-215 northbound connector to the  

I-215N – full closure 
 

 
 

12/18 to 12/22, 9 p.m. to 5 a. m. 
 
 

 
Bridge Work 
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I-215 northbound connector to the  
westbound SR60 – full closure 

 

 
12/18 to 12/22, 9 p.m. to 5 a.m. 

 

 
Bridge Work 

 
I215 southbound connector to the 
westbound SR60 – full closure 

 

 
12/18 to 12/22, 9 p.m. to 5 a.m. 

 

 
Bridge Work 

 
I-215 northbound on ramp to  
University Ave. – full closure 

 

 
12/15/06 to 1/6/07 

(*note dates*) 

 
AC Paving 

 
I-215 northbound off ramp at  
University Ave. – full closure 

 

 
12/15/06 to 1/6/07 

(*note dates*) 
 

 
AC Paving 

 
I-215 southbound on ramp at  
 University Ave – full closure 

 

 
12/18 to 12/22, 8 p.m. to 6 a.m. 

 
Bridge Work 

 
I-215 southbound off ramp to  
 University Ave. – full closure 

 

 
12/18 to 12/22, 8 p.m. to 6 a.m. 

 

 
Bridge Work 

 
I-215 southbound connector  

(SR60E/I-215N to the SR91E/I-215)  
– full closure 

 

 
 

12/18 to 12/22, 11 p.m. to 4 a.m. 
 

 
 

Bridge Work 

 
I-215 southbound connector  

(SR60E/I-215N to the SR91E/I-215)  
– full closure 

 

 
 

12/18 to 12/22, 9 p.m. to 5 a.m. 

 
 

Place Falsework 

 
I-215 southbound on ramp at  
Blaine Street – full closure 

 

 
12/18 to 12/22, 8 p.m. to 6 a.m. 

 

 
Bridge Work 

 
I-215 southbound off ramp at  
Blaine Street – full closure 

 

 
12/18 to 12/22, 8 p.m. to 6 a.m. 

 
 

 
Bridge Work 

 
I-215 northbound on ramp at  
Blaine Street – full closure 

 

 
12/18 to 12/22, 7 p.m. to 5 a.m. 

 

 
Soundwall Construction 

 
I-215 northbound off ramp  

to Blaine Street – full closure 
 

 
12/18 to 12/22, 7 p.m. to 5 a. m 

 

 
Bridge Work 
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I-215 at Martin Luther King Blvd.  

full closure 
 

 
8/2006 to 8/2007  

(*note dates*) 
 

 
Bridge Work 

 
I-215 northbound on ramp at  
El Cerrito Dr. – full closure 

 

 
12/18 to 12/22, 7 p.m. to 5 a.m. 

 

 
AC Paving 

 
I-215 northbound off ramp to  
El Cerrito Dr. – full closure 

 

 
12/18 to 12/22, 7 p.m. to 5 a.m. 

 
 

 
Attenuator Repair 

 
I-215 southbound off ramp to  
El Cerrito Dr. – full closure 

 

 
12/18 to 12/22, 8 p.m. to 6 a.m. 

 
Place K-Rail 

 
I-215 southbound on ramp at  
Central Ave. – full closure 

 

 
12/18 to 12/22, 8 p.m. to 6 a.m. 

 
Soundwall Construction 

 
I-215 southbound off ramp at  
Central Ave. – full closure 

 

 
12/18 to 12/22, 8 p.m. to 6 a.m. 

 

 
AC Paving 

 
I-215 northbound on ramp at  
Central Ave. – full closure 

 

 
12/18 to 12/22, 7 p.m. to 5 a.m. 

 
 

 
Bridge Work 

 
I-215 northbound off ramp to  
Central Ave. – full closure 

 

 
12/18 to 12/22, 7 p.m. to 5 a.m. 

 
 

 
Attenuator Repair 

 
I-215 southbound on ramp at  

Box Springs/Fairisle – full closure 
 

 
11/6/06 to 1/31/08 

(* note dates *) 

 
Bridge Work 

 
SR91 eastbound connector to the 
southbound I-215 – full closure 

 

 
12/18 to 12/22, 10 p.m. to 6 a.m. 

 

 
AC Paving 

 
SR91 westbound connector east of 

SR60/I-215 – full closure 
 

 
12/18 to 12/22, 9 p.m. to 5 a.m. 

 

 
Bridge Work 

 
SR60 eastbound on ramp at  
Main Street – full closure 

 

 
12/18 to 12/22, 9 p.m. to 6 a.m. 

 

 
Bridge Work 

 
SR60 westbound connector to the 
southbound I-215 – full closure 

 

 
12/18 to 12/22, 9 p.m. to 5 a.m. 

 

 
Bridge Work 
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SR60 eastbound connector to the 
westbound SR91 – full closure 

 

 
12/18 to 12/22, 9 p.m. to 5 a.m. 

 
Bridge Work 

 
SR60 westbound connector to the 
westbound SR91 – full closure 

 
12/18 to 12/22, 9 p.m. to 7 a.m. 

 
 

 
Bridge Work 

Surface Street Closures Dates Type of Work 

 
I-215 at the Chicago Ave. 

Undercrossing Surface Street – full 
closure 

 

 
12/18 to 12/22 9 p.m. to 5 a.m. 

 
Bridge Work 

 
I-215 at the University Ave. 

Undercrossing 
Surface Street – full closure 

 

 
12/18 to 12/22, 9 p.m. to 5 a.m. 

 

 
Bridge Work 

 
I-215 at the University Ave. 

Undercrossing 
Surface Street –  

alternate lane closure 
 

 
12/18 to 12/22, 9 a.m. to 3 p.m. 

 
Bridge Work 

 
I-215 at the Central Ave. Undercrossing 

Surface Street – full closure 
 

 
12/18 to 12/22, 9 p.m. to 5 a.m. 

 

 
Bridge Work 

 
I-215 at the Spruce St. Undercrossing 

Surface Street – alternate lane 
closures 

 

 
 

12/18 to 12/22, 9 a.m. to 3 p.m. 

 
 

Bridge Work 

 
I-215 at the Spruce St. Undercrossing 

Surface Street –  full closure 
 

 
12/18 to 12/22, 9 p.m. to 5 a.m. 

 

 
Bridge Work 

 
I-215 at the Canyon Crest Dr. 

Undercrossing Surface Street –  
full closure 

 

 
12/18 to 12/22, 9 p.m. to 5 a.m. 

 

 
Bridge Work 

 
I-215 at the Sycamore Undercrossing 

Surface Street – alternate lane 
closures 

 

 
12/18 to 12/22, 9 a.m. to 4 p.m. 

 
Soundwall Construction 

 
I-215 at the Sycamore  

Surface Street – full closure 
 

 
12/18 to 12/22, 9 p.m. to 5 a.m. 

 

 
Soundwall Construction 
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SR91 at the Third Street Undercrossing  

Surface Street – alternate lane 
closure 

 

 
 

12/18 to 12/22, 9 p.m. to 5 a.m. 

 
 

Bridge Demolition 

Motorists can avoid closed ramps by using the next off ramp.  Please be alert and carefully follow the signs 
when encountering all detours.  Only one connector at a time will be closed at interchanges and junctions.  

 


